

SMART LIFE MANAGEMENT SYSTEM (SLMS)

ONE APP FOR EVERY NEED

Project Model
CRISP-R

CRISP-R
15 Days

Date
April 2025

Team Members
20 Students

Budget Rs. 25,000

SLMS – Smart Life Management System

Project Overview:

The Smart Life Management System is an all-in-one digital platform developed by 20 students using a rapid development strategy. It helps users manage health, finances, planning, motivation, and reminders—all in one centralized system. Every module is built from scratch without relying on pre-built frameworks or models.

Model Name:

CRISP-R Model (Concept, Role Division, Implementation, Synchronization, Polishing, Review).

Introduction:

The CRISP-R model provides a flexible, team-centric approach for developing multifunctional applications like SLMS. It ensures that every phase—from idea generation to deployment and review—is handled methodically by assigning clear roles and objectives. This structure enhances productivity, fosters teamwork, and results in a polished final product.

Project Phases: CRISP-R Model Breakdown for SLMS

The **CRISP-R model** was adapted to effectively structure the development of the Smart Life Management System. It helped streamline team collaboration, modular implementation, and progressive review.

1. C – Concept & Requirements (Day 1)

- ✧ Defined project goals, finalized core modules, and identified user personas.
- ✧ Conducted brainstorming and scope refinement sessions.

Deliverables: Use Case List, Feature Matrix, Module Blueprint.

2. R – Role Division & Team Allocation (Day 2)

- ✧ Strategic division of workload ensured parallel development and focused expertise.

Team-wise Role Allocation Based on Tasks				
Teams	Task Focus	Members	Roles	Duration
Team 1 – Planning & Strategy	Project Scope, Timeline, Module Breakdown	Mem 1–4	Managers, Strategists, Module Coordinators	Days 1–2
Team 2 – Design & UX Team	Wireframes, UI Prototypes, User Flow	Mem 5–8	UI/UX Designers, Design Strategists	Days 3–5
Team 3 – Front-end Development Team	React Native UI Components, Navigation	Mem 9–12	Frontend Developers	Days 6–10
Team 4 – Back-end Development Team	Database, API Logic, User Authentication	Mem 13–16	Backend Developers, Database Engineers	Days 6–11
Team 5 – QA & Deployment Team	Team 5 – QA & Deployment Team	Mem 17–20	QA Engineers, Testers, Document Writers, Presenters	Days 12–15

Deliverables: Team Assignment Chart, Role Matrix

3. I - Implementation (Days 3–10)

- ✧ Each team developed modules independently with daily check-ins for alignment.
- ✧ GitHub version control and task boards were used for tracking progress.
- ✧ Technical issues and blockers were addressed collaboratively.

Deliverables: Individual Module Development, Git Commits, Dev Logs

4. S – Synchronization (Days 11–12)

- ✧ Integrated all modules into a unified SLMS platform.
- ✧ Conducted system-wide testing and resolved integration issues.
- ✧ Ensured compatibility across mobile and desktop views.

Deliverables: Integrated Project Build, Merge Logs, Bug Tracker

5. P – Polishing & Finalization (Day 13)

- ✧ Focused on UI/UX improvements and cross-device responsiveness.
- ✧ Added final touches such as animations, alert modals, and design consistency.
- ✧ Conducted aesthetic review and interaction testing.

Deliverables: UI Polishing Checklist, Final Screenshots

6. R – Review, Reporting & Demo (Days 14–15)

- ✧ Compiled full documentation including user manual and technical write-up.
- ✧ Conducted dry runs for the live demo and created project report slides.
- ✧ Presented the final version of SLMS to mentors and evaluators.

Deliverables: Documentation PDF, Final Presentation, Demo Script

Why CRISP-R Model Is Unique

The CRISP-R model is unique because it's flexible, iterative, and focused on real-world problem-solving. It starts with understanding the domain, emphasizes data preparation and model evaluation, and allows teams to refine solutions continuously. Its step-by-step structure works across any industry, making it reliable and versatile.

✔ Advantages of CRISP-R Model for SLMS:

1. Structured Approach:

- ✧ CRISP-R provides a clear, step-by-step process that helps guide development from understanding to deployment.

2. Iterative & Flexible:

- ✧ Each phase can be revisited, which is great for your SLMS since feedback and continuous improvement are essential.

3. Strong Focus on Data:

- ✧ Perfect for SLMS modules like health tracking, budgeting, and habit analysis, where user data plays a central role.

4. Business & Data Alignment:

- ✧ Ensures that your system's features meet real user needs and business goals, enhancing system usefulness.

5. Evaluation before Deployment:

- ✧ You can test and refine SLMS features (like habit builders or meditation assistant) before launching to avoid errors.

6. Modular Phase Integration:

- ✧ Allows parallel development and testing of different modules (like Health, Finance, Habits, Journal, etc.).

Disadvantages of CRISP-R Model for SLMS:

1.Time-Consuming:

- ✧ The multiple phases (and iterations within each phase) can extend project timelines, especially with limited resources.

2. Requires Deep Domain Knowledge:

- ✧ Understanding business goals and user behavior for modules like mindful meditation or budgeting may require extra research.

3.Heavy Data Dependency:


- ✧ Success relies on having clean, well-organized data — which could be hard during the initial launch when user data is limited.

4.Less Ideal for Rapid Changes:

- ✧ Though iterative, CRISP-R is not as fast-paced or reactive as Agile models if frequent, real-time changes are needed.

5.More Emphasis on Planning:

- ✧ Extensive time in early planning stages may slow down implementation if you're working with a small team or solo.
-



Budget Report:

Project Duration: 15 Days | Total Budget: PKR 25,000 | Team Members: 20

1. Budget Allocation Overview

Category	Amount (PKR)	Description
Team Salarie	20,400	Distributed among team roles
Internet, Hosting & Tools	1,500	Web hosting, domain, APIs
Software & IDE Licenses	500	Code editors, design tools
Documentation & Printing	600	Reports, wireframes, charts
Presentation & Demo Setup	500	Laptop setup, banners, etc
Snacks/Refreshments (Team)	500	Daily sync-ups, motivation
Total	24,000	—
Remaining Reserve (Bonus)	1,000	Bonus/emergency fund

2. Salary Distribution

Role	Members	Salary/Person	Subtotal
Project Lead	2	1,000	2,000
UI/UX Designer	3	800	2,400
Developers (Core Modules)	12	900	10,800
Testers	2	750	1,500
Documentation/Presentation	3	900	2,700
Total Salary	22	—	19,400
Bonus (Best Team Reward)	—	—	1,000
Grand Total			20,400

3. Expense Bill Summary


Item/Service	Vendor	Qty	Unit Price	Total
Domain & Hosting (1 Mo)	Hostinge	1	1,000	1,000
Figma Premium (Shared)	Figma	1	500	500
Internet (Team Leads)	Local ISP	2	250	500
Charts & Printouts	Stationery Store	30	300	500
Colored Sheets	Stationery Store	10	30	300
Snacks & Water (Daily)	Grocery Store	5	100	500
Team Token Bonus	—	—	—	1,000
Total Expenses				4,300

Team Task Report

1. Team-Based Task Distribution					
T-No.	Team Name	Task/Feature Assigned	Assigned Members	Duration (Days)	Contribution Highlights
1	Planning & Strategy	Project Scope, Timeline, Module Breakdown	Mem 1- 4	Days 1–2	Road-map creation, task allocation, planning docs
2	Design & UX Team	Wireframes, UI Prototypes, User Flow	Mem 5 - 8	Days 3–5	Figma designs, color scheme, layout planning
3	Frontend Dev Team	React Native UI Components, Navigation	Mem 9 - 12	Days 6–10	Responsive screens, navigation, animations
4	Backend Dev Team	Database, API Logic, User Auth	Mem 13 - 16	Days 6–11	Secure APIs, CRUD, Firebase/MongoDB setup
5	QA & Deployment Team	Testing, Final Build, Deployment, Docs	Mem 17 - 20	Days 12–15	Bug fixing, testing report, deployment, demo

2. Team-wise Bill Report – Salary Distribution				
Team Name	Members	Base Allocation	Team Total	Remarks
Planning	4	900	3,600	Strategy, project management
UI/UX Design	5	900 (3 devs) + 800 (2 designers)	4,300	Mixed team
Frontend Dev	4	900 (2 devs) + 800 (2 designers)	3,400	Mixed team
Backend Dev	5	900	4,500	Backend-heavy module
QA & Deployment	4	900 (3 Docs/Testers), 750 (1 Tester)	3,150	Final docs and QA testing
Project Leads	2	1,000	2,000	Leadership & coordination
Reserve Bonus	—	—	4,050	Snacks, printouts, transport, etc.

- ❖ **Total Team Salary (excluding bonus):**Rs. 22,700
- ❖ **Reserve Bonus (snacks, printouts, team reward):** Rs. 2,300
- ❖ **✔ Total Budget Used:** Rs. 25,000 — within limit and fully utilized



Modules & Features List

Our app consists of the following core modules, designed for ease of use and daily utility:

- ✧ Authentication & Privacy – Secure login and user data protection
- ✧ Mobile-Friendly Design – Optimized for all screen sizes
- ✧ Habit & Motivation – Daily quote, habit tracker, and progress calendar
- ✧ Health Module – Step count, water intake, and BMI calculator
- ✧ Finance Module – Budget tracker and expense manager
- ✧ Planner & Reminder – Smart calendar with customizable alerts
- ✧ Bonus Add-on – Guided meditation for mental wellness

Authentication & Privacy:

Secure login/sign-up with encrypted user data, ensuring only authorized access to personal modules like health, finance, and habits.

Mobile-Friendly Design:

Fully responsive interface built with React Native for seamless experience across Android and iOS, ensuring usability on all screen sizes.

Project Challenges

Key challenges included:

- ✧ Managing time across diverse modules
- ✧ Syncing front-end and back-end workflows
- ✧ Ensuring data privacy and app security
- ✧ Adapting UI across devices
- ✧ Conducting thorough QA in limited time

Conclusion & Future Scope

The Smart Life Management System (SLMS) is a successfully developed wellness app completed within a 15-day sprint. In the future, we plan to expand this project further with features like AI-based suggestions, wearable device integration, and real-time cloud syncing for improved user experience.

